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War Department, 
Washington, D. 0., January 5, 1895. 

Sir: In response to the resolution of the Senate dated December 
19, 1894, directing that the Secretary of War inform the Senate 
whether the amount appropriated for the construction of Dam Xo. 6, 
on the Ohio River, is sufficient to push the construction thereof, with¬ 
out obstruction to navigation, and if not what additional appropria¬ 
tion is necessary to justify the resumption of work upon the said dam, 
with such equipment as will prevent the necessity of such obstruction, 
I have the honor to inclose a letter from the Chief of Engineers, dated 
the 4th instant, submitting a copy of the report of Lieut. Col. Amos 
Stickney, Corps of Engineers, dated January 2,1895, on the subject. 

Yery respectfully, 
Daniel S. Lamont, 

Secretary of War. 
The President of the United States Senate. 

Office of the Chief of Engineers, 
United States Army, 

Washington, D. C., January 4, 1895. 
Sir : I have the honor to acknowledge receipt of resolution of the 

Senate of the United States of December 19,1894, directing the Secre¬ 
tary of War to inform the Senate whether the amount appropriated for 
the construction of Dam Xo. 6, on the Ohio River, is sufficient to push 
the construction thereof, without obstruction to navigation, and if not, 
what additional appropriation is necessary to justify the resumption of 
work upon the said dam, with such equipment as will prevent the 
necessity of such obstruction. 



2 COST OF CONSTRUCTION OF DAM NO. 6, OHIO RIVER. 

In answer to the reference of the above resolution to this office, I beg 
to submit the accompanying copy of report of January 2, 1895, on the 
subject from Lieut. Col. Amos Stickney, Corps of Engineers, the officer 
in charge of the improvement of the Ohio Eiver, from which it will be 
seen that there is now available for this work about $95,000, and, in 
his judgment, there should be available about $245,000, that is, an 
additional sum of $150,000, before closing a part of the outside chan¬ 
nel, so that the obstruction of cofferdams should not remain longer 
than absolutely necessary. 

The resolution of the Senate is herewith returned. 
Very respectfully, your obedient servant, 

Thos. Lincoln Casey, 
Brig. Gen., Chief of Engineers. 

Hon. D. S. Lamont, 
Secretary of War. 

CONSTRUCTION OF DAM NO. 6, OHIO RIVER. 

United States Engineer Office, 
Cincinnati, Ohio, January 2, 1895. 

General : I have the honor to submit the following report upon the 
resolution of the Senate of the United States, directing the Secretary 
of War to inform the Senate as to amount of funds necessary to push 
the construction of dam No. 6, Ohio River, without obstruction to navi¬ 
gation. 

It is probable that it will be impossible to avoid some obstruction to 
navigation, but to make such obstruction as small as possible, there 
should be a sufficient amount on hand to build, say, one-half of the dam 
and finish the lock and approaches, so that the lock and one-half the 
outside channel can be thrown open while closing the other half of the 
outside channel. 

There is now available about $95,000, and, in my judgment, there 
should be available about $245,000, that is, an additional sum of $150,000, 
before closing a part of the outside channel, so that the obstruction of 
cofferdams should not remain longer than absolutely necessary. The 
waterway outside of the lock is 1,000 feet in width, and I estimate that 
about one-half of it can be closed without very serious obstruction to 
navigation. 

Yery respectfully, your obedient servant, 
Amos Stickney, 

Lieut. Colonel of Engineers. 
Brig. Gen. Thomas L. Casey, 

Chief of Engineers, TJ. S. A. 
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